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I. Introduction 

Report Objective and Contents 
This report provides an overview and specific information on the implementation of capital improvement projects at the  
San Jose/Santa Clara Water Pollution Control Plant (Plant) as guided by the Draft Plant Master Plan (Draft PMP) and included in 
the 2013‐2017 Adopted Capital Improvement Program (CIP). South Bay Water Recycling projects, which are not considered 
Plant projects, are not included. The projects discussed in the report are tracked in the Capital Program Management System 
(CPMS) database and fall under one of three classifications: 

 Construction Projects: Capital improvement projects are designed by City staff or by consultants, and then are bid to a 
contractor for construction. Such projects may also be built by City staff, or by other entities through an agreement. 

 Non‐Construction Projects: Non‐construction projects are efforts that may lead to the construction of capital 
improvements such as feasibility studies, pilot studies, and master planning efforts. 

 Public Art Projects: The CIP also funds projects that involve public art installations; these may be associated with  
a specific capital improvement or be part of a larger public art strategy with funding support from the CIP. 

This report also describes the policy context that guides decision‐making; outlines accomplishments and specific issues; 
provides detailed summaries of project schedules and budgets; and highlights key projects in the CIP. 

Plant Background 
The Plant is a regional advanced wastewater treatment plant that serves eight South Bay cities and four sanitation districts: 

 City of San José 
City of Santa Clara
City of Milpitas
Cupertino Sanitary District (Cupertino)
West Valley Sanitation District (Campbell, Los Gatos, Monte Sereno and Saratoga)
County Sanitation Districts 2‐3 (unincorporated)
Burbank Sanitary District (unincorporated)

Jointly owned by the cities of San José and Santa Clara, the Plant is managed and operated by the City of San José’s 
Environmental Services Department (ESD).  

The Plant is the largest tertiary facility in the western United States. Operating on a 24‐hour schedule, 365 days per year, the 
Plant treats an average of 110 million gallons per day (mgd) of wastewater, has an average dry weather flow design capacity of 
167 mgd, and peak hourly flow capacity of 271 mgd. The Plant’s operational area occupies 180 acres of a 2,600‐acre site at the 
southern edge of the San Francisco Bay.   

Constructed in 1956 as a primary treatment facility for agricultural 
wastewater and a growing population, the Plant subsequently 
expanded in response to continued population and economic  
growth and to meet state regulations. Facilities for secondary 
treatment were constructed in 1964, followed by another expansion to 
tertiary treatment in 1979 to meet Clean Water Act regulations. 
Additional expansions included the South Bay Water Recycling facility in 
1998,  
and an advanced recycled water treatment facility, currently under 
construction in partnership with the Santa Clara Valley Water District 
(SCVWD). 

 

 

Digester tanks produce biogas from the sludge 
collected in the treatment process. 
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Importance to the Region and Environment 
As the South Bay has grown, so has the critical importance of the Plant to the region. The Plant ensures that the wastewater  
it receives is cleaned to meet strict standards to protect public health and the environment. The facility serves more than  
1.4 million residents and 7,000 businesses in an area greater than 300 square miles. South Bay communities depend on it to 
reliably protect their quality of life as well as safeguard wildlife habitat and Bay water quality. Businesses such as food service, 
automotive, metal finishing, photo processing, and manufacturing rely on the Plant to ensure that their wastewater is further 
treated to meet regulations. In protecting residents, businesses, and the environment, the Plant supports the local economy. 

The Plant recycles about 10 mgd of its highly treated wastewater annually for use in landscape irrigation, industrial processes, 
cooling towers and toilet flushing in certain commercial areas of San José, Santa Clara, and Milpitas. The recycled water 
program saves an average of 2.2 billion gallons of drinking water each year. Advanced treatment for recycled water is currently 
under joint development by the Plant and the SCVWD; such treatment allows for expanded uses of recycled water. 

Important to air quality and energy reliance issues, the Plant self‐generates up to  
75 percent of its energy needs. Like other similar facilities, the Plant is a very large 
energy user with the largest demand coming from the secondary treatment aeration 
process followed by process pumping and heating. The Plant’s daily energy demand 
can range from 8 to 11 megawatts (MW). By using on‐site power generation 
equipment and a blend of digester gas, landfill gas, and natural gas, the Plant can 
produce as much as 8 MW of power daily. The Plant has been recognized for its 
energy accomplishments, and is working towards accomplishing the City’s Green 
Vision goal of 100 percent energy self‐sufficiency by 2022. 

Infrastructure Condition Assessment and Draft PMP 
Most of the Plant’s infrastructure is now more than 50 years old and has exceeded  
its useful life, with repairs needed to every process area and facility. Still, the Plant 
must continue to provide continuous service and meet the strict requirements of 
more than 18 federal, 13 state, and four regional regulations for treated wastewater 
discharge, use of recycled water, disposal of biosolids, air emissions, safety 

requirements, and land use controls. The Plant’s key role as protector of public and environmental health underscores the 
critical need for infrastructure rehabilitation and replacement.  

In 2007, the Plant completed an Infrastructure Condition Assessment report  
that identified nearly $1 billion in needed projects to refurbish the Plant’s aging 
electrical, mechanical, and structural assets. The report recommended $250 
million in immediate critical repairs to the Plant’s electrical and solids digestion 
systems and $750 million in other significant but lower priority capital 
replacements. The report also identified a funding gap of approximately $40 
million annually, based  
on a recommended capital reinvestment level of $250 million per five‐year CIP 
cycle to address decades of deferred maintenance.   

As the assessment study focused only on existing condition deficiencies, staff recommended the development of a master plan 
that would address how the different treatment processes interrelate, the impacts of future regulations, changes to flow and 
loads, risks from rising sea level, and opportunities for implementing new technology or process optimization. 

In late 2007, the City Council approved a consultant agreement for development of a Plant Master Plan. This entailed a  
three‐year planning process with extensive technical oversight and community and stakeholder input. A Steering Committee 
(comprised of staff from the cities of San José, Santa Clara, and the tributary agencies) guided the master planning process. The 
project team provided regular updates to the Treatment Plant Advisory Committee (TPAC) and San José’s Transportation and 
Environment Council Committee (T&E). This work resulted in the Draft PMP Preferred Alternative, approved by the San José 
City Council in April 2011.  

 

 

 

Rebuilding and improving 
the Plant is among the 
largest public works efforts 
in the South Bay’s history. 

 Plant Energy    
 Accomplishments 
2010: The Plant was  

honored with a Green  
California Leadership Award  
for its energy innovations.

2009: The federal  
Environmental Protection  
Agency included the Plant  
in a nationwide list of the  
top 10 on‐site alternative  
energy producers and users. 
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Existing Plant and residual solids management areas 
 

Master Planning Update 
Master Plan activities completed for this reporting period include completion of the Draft Environmental Impact Report (DEIR). 
San José’s Planning Department acted as the Lead Agency for the CEQA analysis, supported by consultant services from ESA and 
Jones and Stokes, Inc. The DEIR was circulated for public comment in January 2013. Staff will compile comments received from 
members of the public and other agencies during the statutory 45‐day public review, along with written responses as part of 
the First Amendment to the EIR.  

Staff estimate that the amended EIR will be available for public review in May 2013. The Planning Commission’s public hearing 
to certify the EIR is targeted for June 2013. Subsequent to the EIR certification, the Planning Commission and Council will 
consider formal adoption of the Plant Master Plan. As co‐owner, the Santa Clara City Council will also consider approval of  
the Plant Master Plan, prior to the San José City Council’s final action.

CURRENT PLANT OPERATIONAL AREA 
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II. Program Overview 

The Draft PMP envisions approximately $2 billion of investments over the next 30 years to rebuild and modernize the Plant.  
The Draft PMP recommends more than 100 capital improvement projects, with the most critical rehabilitation work to take 
place over the first 15 years.   

Recommended Projects  
The recommended improvements totals over a 30‐year planning period are summarized in Table 1 — Summary of 
Recommended Capital Improvements. A number of these have been incorporated into the 2013‐2017 Adopted CIP budget.  
A detailed list of projects within each process area is included on page 36. The Five‐Year Adopted CIP provides $339.2 million  
in funding of which $144.3 million is allocated in 2012‐2013. Highlights of significant capital projects begin on page 19. 

Project Criteria. Capital projects recommended by the Draft PMP were evaluated and prioritized based on six criteria:  

1.  Infrastructure condition: Risk of failure requires repairs or rehabilitation 

2.  Regulatory requirements: Future regulations require new or modified infrastructure  

3.  Economic benefit: Opportunities exist to save operations and maintenance costs by modifying or  

  replacing infrastructure  

4.  Improved performance benefit: Modifying or replacing existing infrastructure improves reliability  
or treatment performance 

5.  Increased flows or increased loading: Increased flows trigger the need for additional infrastructure 

6.  Policy decision: Policy direction triggers improvements 

 

 
*Cost estimates follow the American Associate of Cost Engineering International (AACE International) Recommended Practice No. 18R‐97 estimate classes 5 and 4. 
Typical accuracy range for Class 5 estimates are ‐20 percent to ‐50 percent on the low side, and +30 percent to +100 percent on the high side. Class 4 estimates are  
‐15 percent to ‐30 percent on the low side, and +20 percent to +50 percent on the high side. Cost estimates include engineering, construction, and contingencies; 
escalated to the midpoint construction at 2 percent per annum.   

Table 1 — Summary of Recommended Capital Improvements   

Process Area 
Adopted  

FY 2013‐2017 
PMP  

Cost Estimate* 

  1.   Preliminary Treatment Projects    $13.4 M  $151.2 M 

  2.   Primary Treatment Projects  $33.2 M  $150.4 M 

  3.   Secondary Treatment Projects  $35.9 M  $240.0 M 

  4.   Tertiary Treatment Projects  $2.8 M  $201.0 M 

  5.   Biosolids Digestion  $64.6 M  $156.3 M 

  6.   Biosolids Residual Sludge Management  $1.6 M  $362.3 M 

  7.   Power Generation  $4.6 M  $166.2 M 

  8.   Electrical Systems  $3.0 M  $32.6 M 

  9.   Advanced Process Control and Automation Systems   $6.5 M  $9.8 M 

10.  Site Facility Improvements  $32.3 M  $599.5 M 
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Program Management Strategy 
ESD staff developed a program management strategy to facilitate implementation of the ambitious program recommended  
in the Draft PMP. The 2013‐2017 Adopted CIP incorporates this strategy, which utilizes outside consultants and technical 
experts to:  

 Develop alternative implementation strategies; 

 Address construction sequencing for uninterrupted Plant operations; and 

  Provide additional expertise in light of current staff vacancies at the Plant. 

Elements of the program management strategy include: 

 Partnering with the City’s Public Works Department to optimize capital project delivery; 

 Hiring expert consultants to advise and assist with program management, technical direction and coordination,  
and design and design/build procurements; and 

 Implementing a phased approach that organizes projects 
recommended by the Draft PMP into three separate “packages” 
to minimize disruptions to Plant operations, lower the risk of 
permit violations, meet the Plant’s good neighbor goals, and 
manage rate impacts.  

A program management team comprised of City staff and consultants  
will be located at the Plant to most effectively manage the program,  
share knowledge, and coordinate with Plant staff. This integrated team 
will provide program support, including design and construction 
management, cost estimating, scheduling, document control, change 
management, budgeting, and reporting. 

Project Packages 
In February 2012, the City Council approved the packaged delivery approach. This concept is illustrated in Figure 1 on the  
next page. 

 Package 1 – This package includes critical rehabilitation projects in various process areas such as the rebuilding of the 
headworks; rehabilitating and seismically upgrading the primary and secondary tanks; rehabilitating the digesters, 
covers, and mixing systems; upgrading the gas handling and heating systems; and upgrading the electrical distribution 
systems. Altogether, these projects are estimated to average $40 million per year over the next 10 years. 

 Package 2 – This package includes projects that meet the priorities set forth by the Draft PMP and address significant 
challenges faced by the Plant, such as deteriorating power generation equipment, deteriorating filter systems, and 
odor impacts to the neighboring communities. Package 2 projects include transitioning from open‐air biosolids drying 
to mechanical dewatering and drying; installing new gas turbines or advanced internal combustion engines to replace 
aging engine generators; and replacing existing gravity filters with newer filtration technology. Package 2 involves 
implementation of significant new technologies at an estimated cost of about $500 million over six years. 

 Package 3 and 3A – This package includes projects that are expected to exceed the 10‐to‐15 year implementation 
horizon, such as estimated end‐of‐life replacement of existing infrastructure and new projects that may be required 
based on future regulations or changes in wastewater flows and volume loads. The total cost of these projects over  
the 20‐year period is estimated at $1.05 billion, with a highly variable annual cost that is dependent on future 
regulatory and flow triggers. 

  

 

The CIP program strategy to 
rebuild and modernize the Plant 
includes partnering with the 
Public Works Department;  
hiring consultants for additional 
expertise in several key areas; 
and managing capital projects  
in three packages. 
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Package 1 
Critical Rehabilitation 

Package 2 
New Technology 

Package 3 
Regulatory, Flow, and Unspecified  
Repair and Rehabilitation 

Headworks Rehabilitation  Legacy Lagoon Cleanup  Ongoing Repair and Rehabilitation 

Primary Rehabilitation  Solids Dewatering and Drying  Regulatory‐Driven Improvements 

Secondary Rehabilitation  Energy Generation  Flow‐Driven Improvements 

Digester Rehabilitation  Filter Reconstruction   

Electrical Systems     

Controls and Automation     

Site Facility Improvements     

Figure 1 — Proposed Project Packages 1, 2 and 3 
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III. Program Accomplishments and Challenges 

Several capital program milestones were achieved  
during the first two quarters of fiscal year 2012‐13,  
including completion of two projects: 

Fuel Cell Foundation Platform and  
Utility Interconnection Project  
Start date:  Q4 2010   Completion date:  Q2 2012    
Budget:  $2,226,750   Actual:  $2,248,333   Contract amount:  $1,741,533  

This project installed the foundation platform and provided necessary utility 
connections for a 1.4 megawatt fuel cell system to convert digester gas into  
electricity. Fuel cells are more efficient than typical cogeneration systems and  
are a clean, renewable, and reliable source of power. The project: 

 Brings the Plant one step closer to becoming energy self‐sufficient,  
    a long‐time facility goal; and  

 Brings the City one step closer to fulfilling its Green Vision goal of  
    100 percent electrical power from clean, renewable sources. 

Street Rehabilitation Project, Phase One  
Start date:  Q2 2011   Completion date:  Q2 2012  
Budget:  $290,800   Actual:  $221,328   Contract amount:  $110,938 

This project replaced curbs, gutters, sidewalks, driveways, and pavement on Fifth and Center streets at the Plant. The five  
miles of the Plant’s paved roads are in damaged condition, with pavement failure, potholing, damaged curbs and gutters,  
and areas of poor drainage. At least five more rehabilitation phases will be needed to rehabilitate these streets to support 
ongoing Plant operations. 

Other Accomplishments 
 Four service orders totaling $1.3 million were awarded to initiate consultant work on several projects, including 

Digester Gas Storage Replacement, Digester Gas Compressor Upgrade, Energy Generation Improvements, and  
New Filter Complex. 

 Staff held an Open House at the Plant on November 14, 2012 to discuss upcoming procurement opportunities for 
consultants, contractors, vendors, and suppliers. The intent was to generate interest and involvement from the 
wastewater community as well as outline opportunities for small and local business participation. About 100  
people attended.    

 Staff made significant progress on obtaining an Executive Program Advisor and Program Technical Coordinator to  
assist with program organization and implementation. A term‐limited consultant contract was approved with Reid 
Consulting Services on November 1, 2012 for technical coordination services. A Request for Qualifications (RFQ)  
for an Executive Program Advisor services was advertised on September 28, 2012 with interviews conducted on 
December 17, 2012. Contract negotiations are currently underway and with award expected in March 2013. 

Challenges 
Although this inaugural report focuses on recent accomplishments, key technology and financing challenges related to the 
implementation of the CIP will be highlighted in future reports. 

 

Don Edwards National Wildlife Refuge 
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IV. CIP Project Performance 

Performance Measures 
A key goal of this Semiannual Status Report is to provide regular updates on project performance based on schedule and 
budget commitments. Project schedules and budgets described in this report follow the same definitions and conventions  
used to describe projects in the Citywide CIP Annual Status Report.   

Schedules 
Baseline schedules are established as a commitment for delivery and a measurement of on‐time project delivery performance.  
Project schedules are set once project scope and requirements have been established, and fall into one of the following 
categories: 

 On schedule: Projects are considered to be on schedule if completed within two months of the committed completion 
date. Projects are also in this category if no previous schedule commitment existed prior to this report.  

 Extended schedule: Projects have extended schedules if they are running more than two months behind the 
committed delivery date. 

 Schedule reset: Project schedules are reset when committed schedules are no longer feasible as a result of significant 
changes in scope, bid protests, or Council‐directed reprioritization. This reset process occurs as part of the City Council’s 
consideration of the Citywide Annual CIP Status Report. 

 Schedule pending: Projects that do not have schedules at the time of this report are noted as pending. The schedules 
for these projects are uncertain due to incomplete scoping, community concerns, or funding issues. 

 Schedule on hold: Project schedules that have been deferred and placed on hold. 

Phases 
Projects are described as progressing through the following phases: 

 Planning. Work can include condition assessments, pilot tests, feasibility studies, scope development, preliminary 
engineering, and environmental clearance.  

 Design. Work can include preparation and review of plans and specifications, selection and management of 
consultants, and project coordination.   

 Bid and Award. Work can include bid advertisement, pre‐bid meetings, preparation of addenda, evaluation of bids, 
and recommendation for award.  

 Construction. Work can include execution of contract and issuance of the Notice to Proceed, construction  
management, and construction inspection.  

 Post‐construction/Startup. Work can include final inspection, project closeout, warranty tracking and documentation, 
operations and maintenance training, startup, and commissioning.  

Budgets 
Baseline budgets are established as a commitment for delivery and a measurement of on‐budget project delivery performance. 
Project budgets are generally established once the project scope is complete and a schedule has been determined. Projects are 
considered on budget if total project costs are within 1 percent of the established baseline budget. The baseline budget may 
differ from the project budget listed in the Adopted CIP budget in that baseline budgets may include funding which has not yet 
been identified and appropriated by the City Council. Any resets of baseline budgets will occur during Council consideration of 
the Citywide Annual CIP Status Report.  
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Performance Snapshot 
The 2013‐2017 Adopted CIP five‐year budget provides 
$339.2 in funding, $144.3 million of which is allocated  
in 2012‐2013.   

Several projects discussed in this report are in the 
Conceptual Planning phase, which precedes the  
Planning phase. These are projects in the early stages  
of development; they do not yet have detailed scopes, 
schedules, or budgets. In order for a baseline schedule 
and budget to be established, a project in the Conceptual 
Planning phase will require further clarification and 
refinement of project goals, environmental clearance, 
and engineering analysis such as feasibility studies and 
technology evaluations. Projects in the Conceptual 
Planning phase are included in Table 3 starting on  
page 17. 

A summary chart of current active projects with budgets and schedules is provided on the next page in Figure 2. In future 
reports, on‐time and on‐budget performance information will also be included.   

 

 

 

 

Table 2 — Active Projects by Phase   

Project Phase        Number of Projects 

Conceptual Planning  13 

Planning  3 

Design  8 

Bid and Award  3 

Construction  3 

Post‐Construction/Startup  6 

Total  36 

Clarifier tank 
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Conceptual Planning 
Projects listed under Conceptual Planning are in the early stage of development and do not yet have detailed scopes,  
schedules, or budgets. In order for a baseline schedule and budget to be established, a project in the Conceptual Planning  
phase will require further clarification and refinement of project goals, environmental clearance, and engineering analysis  
such as feasibility studies and technology evaluations. 

  Table 3 – 2013‐2017 Project Schedule and Budget – Conceptual Planning 
Project by Category Adopted Project Budget 

Preliminary Treatment   

$5,975,000 

  
Headworks No. 1 Repair and Rehabilitation 

Headworks No. 2 Expansion $79,400,000 
 

Primary Treatment   
$82,025,000 

 
East Primary Rehabilitation 

Secondary Treatment   
$14,486,000 

 
Biological Nutrients Removal 1 and 2 Connection 

Fine Bubble Membrane Diffuser Conversion $36,400,000 
 

Secondary and Nitrification Clarifier Rehabilitation $26,427,000 
 

Tertiary Treatment   
$1,000,000 

 
Alternative Disinfection (Decommissioning only) 

Filter Improvements $3,506,000 
 

New Filter Complex $1,000,000 
 

Biosolids   
$1,000,000 

 
Biosolids Transition 

Electrical Systems and Power Generation   
$1,300,000 

 
Energy Generation Improvements 

Switchgears S40, G3 & G3A, and M4 Controls Upgrade $1,300,000 
 

Site Facility   
   $650,000 

 
Plantwide Facilities 

 



                              
 

San Jose/Santa Clara Water Pollution Control Plant   |   Capital Improvement Program Semiannual Status Report   |    July‐December 2012  17 

 

V. Capital Project Highlights 

Selected projects from the Adopted 2013‐2017 CIP are described in detail on the following pages to provide a closer look at  
key Plant improvements. Figure 4 below shows the location of the projects at the Plant site. 

These projects showcase work that is critical to ongoing Plant operations, including improvements to most treatment process 
areas. Some, like the Energy Generation Improvements Project, also pave the way for continued innovation and efficiency in 
how the Plant produces and uses energy.  

In addition to information on project description, benefits, status, schedule, and budget, each page shows a budget estimate 
level. Capital project budget estimate levels are defined as: 

 Program level: Created for long‐term planning and initial feasibility studies; level of certainty plus or  
minus 35 percent. 

 Preliminary level: Based on planned sizes of buildings and functional areas, not formal engineering work;  
level of certainty plus or minus 20 percent. 

 Budget level: Based on current scope and schematic design work derived from previous similar projects;  
level of certainty plus or minus 10 percent. 

 Engineer’s level: Based on final construction plans and specifications; level of certainty plus or minus 5 percent. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  1   Headworks Enhancement 

  2   Iron Salt Feed Station 

  3   New Filter Complex 

  4   Biosolids Transition 

  5   Digester and Gas Line Rehabilitation 

  6   Combined Heat and Power Equipment Repair and Rehabilitation 
       (showing Gas Compressor and Gas Storage) 

  7   Energy Generation Improvements  
       (preferred alternative location) 

  8   Plantwide: Electrical Reliability Rehabilitation 

  9   Plantwide: Advanced Process Control  
       and Automation 

10  Plantwide: Distributed  
       Control System 

 

Figure 4 – Locations of Highlighted Projects 
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1. Headworks Enhancement 

 

 

 

 

 

 

 

 

 

 

 

Description  
This project will make enhancements to Headworks No. 2 (HW2) to allow it to ultimately become the duty headworks.         
Phase 1 work will include modifications to the raw sewage distribution structure, construction of a new connection pipeline, 
and re‐routing of recycle and other process water flows that currently connect to Headworks No. 1 (HW1). 

Benefits and Desired Outcomes 
Improving the functionality and reliability of HW2 will result in easier maintenance, greater operational flexibility, improved  
plant hydraulics, and reduced solids settling.  

Current Status 
The design is 90 percent complete and expected to bid and award in Spring 2013.   

 

Notes: Budget is for Phase 1 work only. A second phase is still under evaluation and may be incorporated into future CIPs. 

 

 

 

Headworks facilities  
screen and remove  
material such as rags,  
sticks, floating solids,  
grit, and grease from  
incoming wastewater. 

Budget Estimate Level: Budget  

Current Project Budget: $7,662,000 

 

 

PRELIMINARY TREATMENT  

 Planning        Design        Bid and Award         Construction         Post‐Construction/Startup          Report Date 

  2013‐2017 Project Schedule and Budget 
Project 

2012/2013 2013/2014 2014/2015 2015/2016 2016/2017 Current 
 Budget 

On 
Budget 

On 
Schedule 

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 

Headworks No. 2 
Enhancement – Phase 1 

                    

 $7,662,000   
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2.  Iron Salt Feed Station 

Description  
This project will design and construct a feed station to add iron salts to incoming wastewater, to help control the formation of 
hydrogen sulfide gas, reduce corrosion and odor, and enhance the settling of sludge. Hydrogen sulfide gas is sometimes present 
at high levels in the Plant’s digesters, and is a potential air quality problem. Work will include construction of a chemical feed 
station and a concrete containment structure, as well as installation of pumps, piping, and instrumentation to dose and deliver 
the iron salts solution. 

Benefits and Desired Outcomes 
Adding iron salts to incoming wastewater will improve Plant operations by enhancing the settling of sludge in the primary 
clarifiers, and reducing corrosion and odor. Reducing odor benefits neighboring communities. 

Current Status 
Scope development is underway with design expected to start in Spring 2013. 

 

Iron salts help control 
the formation of  
hydrogen sulfide gas. 

Budget Estimate Level: Budget  

Current Project Budget: $1,993,000 

  

 

 

 

 

PRIMARY TREATMENT 

 Planning        Design        Bid and Award         Construction         Post‐Construction/Startup          Report Date 

  2013‐2017 Project Schedule and Budget 
Project 

2012/2013 2013/2014 2014/2015 2015/2016 2016/2017 Current 
Budget 

On 
Budget 

On 
Schedule 

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 

Iron Salt Feed Station 

                    

 $1,993,000   
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3. New Filter Complex  

 

 

 

 

 

 

 

Description  
The Plant’s 1970s‐era gravity filters need to be refurbished or replaced, and many new filter technologies are now available.  
This project will study, evaluate, and potentially pilot test one or more new replacement filter technologies in advance of  
a full‐scale transition to a new filter complex. Reserves have been set aside in the 2013‐2017 Adopted CIP for further 
development of a new filter complex project concept. Depending on the outcome of the study and potential pilot testing, 
additional funding for full‐scale project implementation may be incorporated in future capital improvement programs as  
part of the Package 2 projects. 

Benefits and Desired Outcomes 
Evaluation and pilot testing of modern filter technologies will ensure that the most appropriate and cost effective solution  
is selected. A significant investment could be required to refurbish and retain the existing filters. A new filter complex could  
be constructed with new filter technologies at a potentially lower cost, possibly in combination with limited refurbishment  
of the existing filters. 

Current Status 
Scope development and service order award for a technology evaluation and feasibility study were completed in December 
2012. The study is expected to kick off in early 2013 and complete by summer 2013. 

 

 

 

 

 

Notes: Budget includes feasibility study and technology evaluation, which will inform the overall estimated project budget. Formerly "New Filter Technology."
 

Suspended solids are  
removed by passing water 
through a filter medium 
such as sand.  

Budget Estimate Level: Program  

Current Project Budget: $1,000,000 

 

 

 

 

TERTIARY TREATMENT 
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Richard Dawson

4. Biosolids Transition 

 

 

 

 

 

 

 

Description  
Compared with the Plant’s current method of storing and air‐drying treated sludge (or biosolids) in open lagoons, covered 
mechanical dewatering and drying coupled with new odor treatment technologies would require a much smaller operational 
footprint and improve odor impacts to the surrounding communities. This project will study, evaluate, and potentially pilot test 
one or more mechanical dewatering technologies in advance of full‐scale transition to a new biosolids processing operation. 
Reserves have been set aside in the 2013‐2017 Adopted CIP for further development of a new biosolids processing complex 
concept. Depending on the outcome of the technology study, additional funding for full‐scale project implementation may be 
incorporated in future capital improvement programs as part of the Package 2 projects. 

Benefits and Desired Outcomes 
Because moving to a new biosolids processing method would involve significant capital investments and major changes to  
Plant operations, careful evaluation of available technologies, costs, and operational impacts is needed before any project 
implementation. 

Current Status 
An Owner’s Engineer is being hired to assist with scope definition and project delivery approach. An Owner’s Engineer  
is an engineer or engineering firm who acts as an advocate for the owner of a project during design, development, and 
construction to confirm that the work is done well and within legal standards. This project is in the conceptual planning  
phase thus a detailed schedule and budget is not yet available. 

 

 

Mechanical drying of 
biosolids requires a  
smaller operational 
footprint and reduces  
odor when covered. 

Budget Estimate Level: Program 

Current Project Budget: $1,000,000 

 

 

BIOSOLIDS 

Notes: Budget for preliminary engineering only. Owner’s Engineer to assist City with developing total estimated project budget. Formerly "Biosolids 
Transition Technology." 
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Richard Dawson

5. Digester and Gas Line Rehabilitation 

 

 

 

 

 

 

 

Description  
Several of the Plant’s digester tanks are out of service due to age and poor condition; all are nearing the end of their useful  
lives. This project will rehabilitate four digesters, including installing new covers and mixing systems, and upgrading heating  
and gas handling systems. The project also includes making modifications to six Dissolved Air Flotation (DAF) tanks for sludge  
co‐thickening and new odor control, and replacing the gas pipeline system.   

Benefits and Desired Outcomes 
Rehabilitation of the digesters is critical to ongoing, reliable Plant operations.  

Current Status 
A Request for Qualifications (RFQ) for engineering services is currently under development with award of contract targeted  
for Summer 2013. 

 

Digester tanks work 
continuously to break  
down organic matter  
in sludge and produce 
methane gas. 

Budget Estimate Level: Preliminary 

Current Project Budget: $64,716,000 

 

 

 

BIOSOLIDS 

 Planning        Design        Bid and Award         Construction         Post‐Construction/Startup          Report Date 

  2013‐2017 Project Schedule and Budget 
Project 

2012/2013 2013/2014 2014/2015 2015/2016 2016/2017 Current 
Budget 

On 
Budget 

On 
Schedule 

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 

Digester and Gas Line 
Rehabilitation – Phase 1 

                    

$64,716,000   
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6. Combined Heat and Power Equipment Repair and Rehabilitation 

 

 

 

 

 

 

 

Description  
Major projects in this appropriation include the Digester Gas Compressor Upgrade and the Digester Gas Storage Replacement. 
The Digester Gas Compressor Upgrade project will construct a new building to house two new gas compressors that replace 
older ones. The Digester Gas Storage Replacement project will replace a failing digester gas holder. 

Benefits and Desired Outcomes 
Compressed digester gas is blended with natural and landfill gases to meet heat requirements for the Plant’s engines. The 
Digester Gas Compressor Upgrade will increase the reliability of the supplied compressed digester gas. The Digester Gas  
Storage Replacement will allow the digester gas management system to reliably and efficiently use digester gas and control  
the combined heat and power system for the Plant. 

Current Status 
Design is underway for the Digester Gas Compressor Upgrade project, and alternatives for a new gas holder is currently being 
evaluated with detailed design expected to start in Spring 2013. 

 

Compressed digester  
gas helps fuel the  
Plant’s engines. 

Budget Estimate Level: Preliminary 

Current Appropriation Budget:  
1. Digester Gas Compressor Upgrade: 
     $2,400,000 
2. Other Repair and Replacement 
     Projects: $800,000 

 

 

ELECTRICAL SYSTEMS AND POWER GENERATION

 Planning        Design        Bid and Award         Construction         Post‐Construction/Startup          Report Date 

  2013‐2017 Project Schedule and Budget 
Project 

2012/2013 2013/2014 2014/2015 2015/2016 2016/2017 Current 
Budget 

On 
Budget 

On 
Schedule 

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 

Combined Heat and 
Power Equipment Repair 
and Rehabilitation 
(Digester Gas 
Compressor Upgrade) 

                    

 $2,400,000    
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Richard Dawson

7. Energy Generation Improvements 

 

 

 

 

 

 

 

Description  
Improvements will include a new cogeneration building that will house three new gas turbines or advanced internal 
combustion engines, a new gas treatment system, new standby diesel generators, and several other miscellaneous energy 
modifications and improvements. 

Benefits and Desired Outcomes 
These projects will reduce the risk of system failure, provide reliable energy generation facilities, and accommodate  
added power loads from other projects. 

Current Status 
An Owner’s Engineer is being hired to assist with scope definition and project delivery approach. An Owner’s Engineer  
is an engineer or engineering firm who acts as an advocate for the owner of a project during design, development, and 
construction to confirm that the work is done well and within legal standards. This project is in the conceptual planning  
phase thus a detailed schedule and budget is not yet available. 

 

 

ELECTRICAL SYSTEMS AND POWER GENERATION

Cogeneration efficiently 
captures heat lost during 
electricity production and 
converts it into thermal 
energy, resulting in cost 
savings and reduced 
greenhouse gas emissions.

Budget Estimate Level: Program 

Current Project Budget: $1,300,000 

 

Notes: Budget for preliminary engineering only. Owner’s Engineer to assist City with developing total estimated project budget.  
Formerly "Combined Heat and Power Technology Evaluation." 
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8. Electrical Reliability Upgrades 

Description  
These projects replace substations and switches, modify power distribution buses and cabling, and provide backup systems  
to enhance the overall safety and reliability of Plant electrical systems. Under current design is the 115kV Circuit Breaker 
Replacement project, which will replace two aging and faulty circuit breakers and two adjacent devices. 

Benefits and Desired Outcomes 
The current power distribution network has grown in a patchwork manner over the years and many electrical system 
components have reached the end of their service life. This project addresses immediate safety and long‐term reliability needs. 

Current Status 
The 115KV Circuit Breaker Replacement project is currently in design and expected to award in Spring 2013. 

 

 

 

Upgrading the Plant’s power 
distribution network will 
result in improved safety  
and reliability. 

Budget Estimate Level: Budget 

Current Appropriation Budget:  
1. 115kV Circuit Breaker  
     Replacement: $665,000 
2. Administration Building Standby     
    Generator: $297,000  
3. M1/M2/M3 Switchgear  
     Replacement: $100,000 
4. Other upgrades: $1,985,000 

ELECTRICAL SYSTEMS AND POWER GENERATION

 Planning        Design        Bid and Award         Construction         Post‐Construction/Startup          Report Date 

  2013‐2017 Project Schedule and Budget 
Project 

2012/2013 2013/2014 2014/2015 2015/2016 2016/2017 Current 
Budget 

On 
Budget 

On 
Schedule 

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 

Electrical Reliability 
Upgrades 
(115kV Circuit Breaker 
Replacement) 

                    

 $665,000   
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9. Advanced Process Control and Automation 

 

 

 

 

 

 

 

Description  
These projects install or replace various meters and monitoring equipment throughout the Plant to allow automatic collection  
of Plant process control data, such as solids content of wastewater. 

Benefits and Desired Outcomes 
New meters and sensors will provide more accurate readings, allowing Plant operators to run more efficient operations and 
detect problems quickly. The new equipment will also increase operational reliability. 

Current Status 
Scope development for the Ammonia and TSS Meter Installation project is currently underway.  

 

 

 

Automatic data collection 
results in more accurate 
information for making 
operating decisions. 

Budget Estimate Level: Preliminary  

Current Appropriation Budget:  
1. Ammonia and TSS Meter  
    Replacement: $602,000 
2. East Secondary Magnetic Meters:    
     $1,200,000  
3. Other Improvement Projects:  
     $837,000 

ADVANCED PROCESS CONTROL AND AUTOMATION

 Planning        Design        Bid and Award         Construction         Post‐Construction/Startup          Report Date 

  2013‐2017 Project Schedule and Budget 
Project 

2012/2013 2013/2014 2014/2015 2015/2016 2016/2017 Current 
Budget 

On 
Budget 

On 
Schedule 

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 

Advanced Process 
Control and Automation 
(Ammonia and TSS  
Meter Replacement) 

                    

 $602,000    
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Richard Dawson

10. Distributed Control System Upgrades 

Description  
Critical to continuous Plant operations, the Distributed Control System (DCS) is a large and complex automated network  
of workstations, servers, and field controllers developed specifically for the Plant. This project will completely upgrade the 
system’s hardware and software to allow for new process areas to be added to the system. 

Benefits and Desired Outcomes 
The upgraded DCS will improve system reliability and ease of maintenance, increase automation of the Plant’s machinery,  
and improve monitoring to facilitate process efficiencies. 

Current Status 
An Request for Qualifications (RFQ) for system upgrade services is currently underway with contract award targeted for  
Spring 2013. 

 

The Plant’s Distributed 
Control System (DCS)  
allows operators to 
remotely monitor and 
control treatment  
process operations. 

Budget Estimate Level: Budget  

Current Project Budget: $4,064,000 

 

 

ADVANCED PROCESS CONTROL AND AUTOMATION

 Planning        Design        Bid and Award         Construction         Post‐Construction/Startup          Report Date 

  2013‐2017 Project Schedule and Budget 
Project 

2012/2013 2013/2014 2014/2015 2015/2016 2016/2017 Current 
Budget 

On 
Budget 

On 
Schedule 

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 

Distributed Control 
System Upgrades 

                    

 $4,064,000    

 



             

28  San Jose/Santa Clara Water Pollution Control Plant   |   Capital Improvement Program Semiannual Status Report   |    July‐December 2012

 

 

VI. Financial Summaries 
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VII. Looking Ahead 

Aerial view of Plant site looking eastward. 

 

Staff expect significant activity over the next six months, once the advisory, technical, and program management teams 
become established. The organizational structure and management approach will be refined to facilitate informed  
decision‐making, followed by integrated project implementation. With the anticipated certification of the EIR in June 2013, 
work can begin on various elements of the Draft PMP. Activities planned for January through June 2013 include: 

 Issuing of a Request for Qualifications (RFQ) and negotiating a contract for engineering services for the Digester 
Rehabilitation and Gas Line Replacement Project. 

 Developing procurement documents for an Owner’s Engineer for the Biosolids Transition Project. 

 Developing a RFQ and selecting a Program Management firm to provide implementation support for the program. 

 Developing a RFQ for subject matter experts to provide technical direction. 

 Initiating a third‐party operational review of the headworks complex and feasibility study for future expansion. 

 Final decision‐making and project definition for the cogeneration facility. 

 Analyzing various filter technologies, which may lead to a complete replacement of the Plant’s gravity filter system. 

 Completing construction on several projects and awarding five new construction contracts. 



             

34  San Jose/Santa Clara Water Pollution Control Plant   |   Capital Improvement Program Semiannual Status Report   |    July‐December 2012

 

 

Glossary 

  Biogas  A renewable energy source produced by the breakdown of organic matter, such as sewage or 
green waste, in the absence of oxygen. Biogas is comprised of methane, carbon dioxide, and  
small amounts of hydrogen sulfide and other components. 

  Biosolids  Treated sewage sludge. 

  Bufferlands  Open acreage used by wastewater treatment plants as a buffer between plant operations and 
nearby communities. Bufferlands minimize odor and operational impacts on plant neighbors,  
and often serve as wildlife habitat.  

  Cogeneration  The process of recovering and reusing industrial waste heat to produce electricity. 

  DCS  A Distributed Control System, or DCS, is a computerized system that allows treatment plant  
staff to remotely monitor and control treatment processes.  

  Effluent  Treated wastewater that is discharged from a treatment plant. 

  EIR  An Environmental Impact Report (EIR) is a public document required under the California 
Environmental Quality Act to describe potential environmental impacts associated with a  
project. An EIR also describes measures to mitigate the impacts. 

  Headworks  Facilities that first receive incoming wastewater at a treatment plant. The headworks screen  
and remove sticks, grit, and other solid material from influent to protect downstream equipment  
in the treatment process.  

  Influent  Untreated wastewater that flows into a treatment plant. 

  mgd  Million gallons per day. 

 Preliminary treatment   The preparatory wastewater treatment stage, in which influent passes through headworks, which 
screen and remove sticks, rocks and debris; and grit chambers, which remove sand and gravel.   

  Primary treatment  The initial treatment for incoming wastewater, in which gravity settles solid material and rotating 
bars skim floating fats, oil, and grease from influent. 

  Secondary treatment  The second stage of wastewater treatment, in which aeration tanks pump air into wastewater  
to promote the growth of naturally‐occurring bacteria that remove organic pollutants. 

  Tertiary treatment  The final stage in advanced wastewater treatment, in which wastewater flows through filter  
beds, then through chlorinated tanks to become 99 percent clean. 

  Wastewater  Water that enters the sanitary sewer system for processing at a treatment plant.  
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Appendix 

  Preliminary Treatment Projects – Adopted FY 2013‐2017 CIP budget: $13.4 million   

PMP  
ID # 

Project 
PMP Cost Estimate* 

(in millions) 

1  Headworks Enhancements Phase 1 and Phase 2     $6.7 ±     

2  Miscellaneous Headworks 1 Repairs      $5.9 ± 

3  Headworks 2 Modifications    $62.6 ± 

4  Headworks Odor Control    $22.7 ± 

5  Expand and Line Raw Equalization Basin to 10 MG      $9.0 ± 

6  Demo Headworks 1    $11.5 ± 

7  Refurbish/Demo P&E Building    $11.3 ± 

8  Consolidate Influent Piping    $21.5 ± 

Program Subtotal  $151.2 ± 

Primary Treatment Projects – Adopted FY 2013‐2017 CIP budget: $33.2 million   

9‐10  East Primaries Steel Conversion, Coating Rehabilitation,  
Concrete Repair, and Seismic Modification for Odor Control  

$50.1 ± 

11  Primary Treatment Odor Control  $49.9 ± 

12  Tunnel Rehabilitation: West Primaries  $1.8 ± 

13  Tunnel Rehabilitation: East Primaries  $2.4 ± 

14  Iron Salt Facilities  $2.5 ± 

15  Demo West Primaries  $22.1 ± 

16  Additional 12 MG PE Equalization Basin  $21.6 ± 

  Program Subtotal   $150.4 ± 

Secondary Treatment Projects – Adopted FY 2013‐2017 CIP budget: $35.9 million    

17  Secondary Air Plenum Filtration  $1.7± 

18  Connect BNR1 and BNR2 Clarifiers  $14.6 ± 

19  Connect Aeration Headers  $4.7 ± 

20  Aeration Tank Rehabilitation (BNR 1 and BNR 2)  $62.1 ± 

21  Rehabilitation of Remaining Secondary Clarifiers (BNR 2)  $13.2 ± 

22  CFD Modeling and Rehabilitation of 1 Secondary Clarifier  $1.2 ± 

23  Rehabilitation of Remaining Secondary Clarifiers (BNR 1)  $28.9 ± 

24  Conversion to Fine Bubble Diffusers  $35.4 ± 
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Secondary Treatment Projects – Adopted FY 2013‐2017 CIP budget: $35.9 million  

PMP  
ID # 

Project 
PMP Cost Estimate* 

(in millions) 

25  Foam and Scum Control  $1.4 ± 

26  Nocardia Control  $7.7 ± 

27  Field Verification of Foam and Scum Control Options  $1.1 ± 

29  Conversion to NAS (TN < 8mg/L regulation) – Alternative 2  $68.0 ± 

28, 30  Other Alternatives                     — 

Program Subtotal   $240.0 ± 

Tertiary Treatment Projects – Adopted FY 2013‐2017 CIP budget: $2.8 million 

31  Underdrain and Media (Remaining Bank A7 filters)  $3.2± 

32  Miscellaneous Filtration Repairs  $12.2 ± 

33  Field Verification of Alternative Filter Technology  $3.2 ± 

34  Underdrain and Media (1 filter) + Field Verification  $0.4 ± 

35  New Filters: 128 mgd Tetra Denite plus 52 mgd  
New Tertiary (NAS mode only) – Alternative 1 

$132.6 ± 

39  New Ultraviolet Disinfection Facilites – Alternative 3  $49.4 ± 

36‐38,  
40‐41 

Other Alternatives                     — 

   $201.0 ± 

Biosolids Digestion – Adopted FY 2013‐2017 CIP budget: $64.6 million 

44  WAS and Primary Sludge Fine Screening  11.8 ± 

45  Digester Gas Manifold and Tunnel Improvements  $14.7 ± 

46  Tunnel Rehabilitation: Digesters and DAFT  6.8 ± 

47‐49  Digester Cover and Mixing Upgrades (4 digesters)  30.1 ± 

50  Digester Cover and Mixing Upgrades (3 digesters)  26.0 ± 

51  Digester Cover and Mixing Upgrades (3 digesters)  27.9 ± 

52  DAFT Final Upgrades (6 DAFTs)  4.6 ± 

53  Digester Heating Upgrades  0.7 ± 

54  Struvite Control Chemical Feed  0.2 ± 

55  Digestion Pre‐Treatment Field Verification  11.4 ± 

56  FOG Receiving Station and 1/2‐Mile Access Road  9.2 ± 

57  Fourteen‐inch Digested Sludge Line Replacement (parallel pipe)  12.9 ± 

Program Subtotal   $156.3 ± 
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Biosolids Residual Sludge Management – Adopted FY 2013‐2017 CIP budget: $1.6 million   

PMP  
ID # 

Project 
 PMP Cost Estimate* 

(in millions) 

42  Inactive Lagoons Rehabilitation Phase 1  13.9 ± 

43  Inactive Lagoons Rehabilitation Phase 2  13.9 ± 

58  Sludge Dewatering Field Verification  2.3 ± 

59  2/3 Full Mechanical Dewatering (Centrifuges) Plus Feed Storage Tank  84.7 ± 

60  Cake Storage  15.1 ± 

61  1/3 Full Mechanical Dewatering (Centrifuges)  41.9 ± 

62  Lagoons/Drying Bed Retirement  3.0 ± 

63  2/3 Covered Lagoons (180 days storage)   32.0 ± 

64  Emergency Biosolids Storage  7.6 ± 

65  1/3 Covered Lagoons (180 days storage)   19.8 ± 

66  Sludge Drying Field Verification  1.8 ± 

67  2/3 Thermal Drying for 20 Percent of Solids Stream  68.5 ± 

68  1/3 Thermal Drying for 20 Percent of Solids Stream  27.7 ± 

69  Biosolids Greenhouse Demonstration Project (w/ BFPs)  9.0 ± 

70  2/3 Greenhouse: Full Scale (w/o dewatering)  13.3 ± 

71  1/3 Greenhouse: Full Scale (w/o dewatering)  7.8 ± 

Program Subtotal   362.3± 

Power Generation – Adopted FY 2013‐2017 CIP budget: $4.6 million   

72  Energy Strategic Plan  0.4 ± 

73  Fuel Cell  1.4 ± 

74  Plant Electrical Reliability (PER) – 4.6 MW Gas Turbine Phase 1 (w/o gas storage)  36.0 ± 

75  Gas Turbine Phase 2 (9.2 MW) (2 turbines)  39.0 ± 

76  Gas Turbine Phase 3 (4.6 MW)  23.7 ± 

77  Digester Gas Storage, Compressors, and Piping  15.3 ± 

78  Solar Power Facility Phase 1 (1 MW) – PPA  0.8 ± 

79  Solar Power Facility Phase 1 (1 MW) – Direct Purchase  7.3 ± 

80  Solar Power Facility  Phase 2 (5 MW)  42.3 ± 

Program Subtotal   $166.2 ± 
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Electrical Systems – Adopted FY 2013‐2017 CIP budget: $3.0 million   

PMP  
ID # 

Project 
PMP Cost Estimate* 

(in millions) 

81  PER – 115 kV Breaker Replacement  2.9 ± 

82  PER – M1, M2, M3 Switchgear Replacement  0.5 ± 

83  PER – MCC H1, H2, J1, J2  0.2 ± 

84  PER – MCC Phase II Replacements  0.3 ± 

85  PER – S11 Switchgear Replacement  9.9 ± 

86  PER – S40 and G3 Switchgear Update  14.2 ± 

87  PER – Standby Generator (Admin Building)  0.6 ± 

88  Double‐ended Substation with Switchgear for Solids Handling Processes  4.0 ± 

    Program Subtotal   $32.6 ± 

    Advanced Process Control Systems Projects – Adopted FY 2013‐2017 CIP budget: $6.5 million 

89‐91  Advanced Process Control and Automation  9.6 ± 

92  EG2 and EG3 Engine Control Panel Upgrade  0.2 ± 

93  Side Stream Nitrogen Removal  — 

Program Subtotal   $9.8 ± 

Site Facility Improvements – Adopted FY 2013‐2017 CIP budget: $32.3 million 

94‐96  Miscellaneous Heating and Cooling Upgrades  3.0 ± 

97  Handrail Replacement  5.0 ± 

98  Site Facility Improvements – Phase 1 (through 2025)  9.1 ± 

99  Site Facility Improvements – Phase 2 (2026 through 2040)  12.2 ± 

100  Yard Piping  16.5 ± 

101  Unanticipated/Critical Repairs  25.4 ± 

102  Unspecified Remaining Repair and Rehabilitation (2025 through 2040)  416.0 ± 

103‐104  Tunnel Rehabilitation: BNR 1 and BNR 2  10.3 ± 

105  3W Pump Station Improvements  1.1 ± 

106‐109  Warehousing Facility Additions and Support Building Improvements  100.9 ± 

110‐112  Public Art Reserve – 2010 to 2040  TBD 

Program Subtotal   $599.5 ± 

 
* Cost estimates follow the American Associate of Cost Engineering International (AACE International) Recommended Practice No. 18R‐97 estimate classes 5 and 4. 
Typical accuracy range for Class 5 estimates are ‐20 percent to ‐50 percent on the low side, and +30 percent to +100 percent on the high side. Class 4 estimates are 
‐15 percent to ‐30 percent on the low side, and +20 percent to +50 percent on the high side. Cost estimates include engineering, construction, and contingencies; 
escalated to the midpoint construction at 2 percent per annum. 


